
 

 

  

 

Latest updates on ORPC Alteration & Additions (A&A) Project  
November 2026 
Building a Disciple Making Church  
Our Legacy of Faith for Future Generations 
 
1. Site Updates 
 
Technical Updates 
Piling works for the new Dunman Building were completed as of September 2026. 
Lum Chang Interiors (LCI) and their structural engineers continue to work on a 
revised Earth Retaining and Stabilising Structure (ERSS) plan after the original plan 
was disrupted by technical issues. New submissions to the Building and 
Construction Authority (BCA) are being prepared as of early October 2026.  
 
Preparatory work has begun for building the retaining wall behind the Sanctuary. 
Sheet piling work will soon begin, to be followed by the building of a new concrete 
retaining wall behind the Sanctuary. Test and investigation work continues on the 
strength of the soil-nails at the slope behind the Dunman Building, and remedial 
work will be carried out if required.  
 
In the meantime, LCI has commenced work on other areas, for example, the 
Sanctuary and the Tomlinson Hall areas. Conservation works have started at the 
Main Sanctuary.  
 
Sanctuary Conservation 
Structural investigation work was completed for the roof area.  No major structural 
issues were found.  Areas for necessary repairs were identified and will be dealt 
with accordingly. 
 
Structural review of the Sanctuary foundation is ongoing, with some timber 
supports being identified for necessary repairs due to past termite infestation. 
 
Areas of wall dampness are being identified and wall paints and plaster in the 
affected areas are being removed in preparation for new waterproof coatings. 
 
The pulpit, pews and other furniture items have been removed for storage and 
restoration works off-site. 
 
 



 

 

  

 

Other Ongoing Design Coordination 
Discussions on AV, Fire and Security systems, Internet connectivity structure at the 
main Sanctuary, Dunman Building, Chapel and Staff Quarters are ongoing. 
 
Site Photos 
 
 



 

 

  

 

2. Pipe-Organ 
 
Organ Builder 
The quotation received for the refurbishment of the existing pipe organ was 
deemed uneconomical and Session has decided to replace it with a new pipe-organ 
which will retain the front facade of the existing pipe-organ.  Some of the parts 
removed from the existing pipe-organ will be re-used for the new organ as well as 
for upgrading the pipe organ at the chapel. 
 
Session has appointed Johannes Klais Orgelbau GmBH of Germany for this 
project. The base cost amounts to €895700 excluding dismantling cost and local 
GST. This amounts to about S$1.5 million. 
 
 
3. Prayer 
Please continue to pray for: 
● The Multi-Disciplinary Team (MDT) led by Formwerkz Architects as they 

continue to work with the main contractor LCI 
● Pray also for godly wisdom and clarity as the MDT navigates the various 

technical issues and BCA clearances that arise from the unique landscape and 
infrastructure in and around the ORPC worksite. 

● Pray for continued fund-raising efforts and response as we seek to minimise 
drawdowns from our church’s reserves. 

● Pray for the safety of all workers at the ORPC worksite. 
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ORPC English Congregation 
 

CANDIDATE PROFILES FOR ELECTION OF AN ELDER & A DEACON 
FOR THE 3-YEAR TERM FROM 1 JANUARY 2027 TO 31 DECEMBER 2029 

 
 
 
 

 
 

For Eldership (1st Term): 
Alicia Yeo has been an ORPC member since 1997 (by 
confirmation) and a deacon (2018-2024). She is 
serving in the Discipleship Group ministry (DG leader), 
usher ministry (usher leader), and in the evening 
service choir. 

 
 
 
 
 
 
 
 
 

 

  
  
 
 

For Deaconship (2nd Term): 
Benjamin Goh has been a member of ORPC since 
1992 (by confirmation). He currently serves on the 
Congregation Care Committee (2026-present), 
Investment Committee (2024-present), A&A 
Fundraising Committee (2024-present) and as a 
discipleship group leader. He previously served in 
various church ministries including Missions & 
Evangelism committee (2018-2025), Evangelism 
Equipping (2013-2025), Christian Education 
committee (2013-2015) and Sunday School (2003-
2024). Benjamin is married to Samantha Seah and 
their children are Gabrielle and Sebastian. 
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NOTICE OF EXTRAORDINARY CONGREGATIONAL MEETING (ECM) FOR THE 
RE-ELECTION OF REV DR CLIVE CHIN AS SENIOR MINISTER; 
RE-ELECTION OF REV ANTHON SIMANGUNSONG AS ASSOCIATE MINISTER, AND 
ELECTION OF PR TAN HUI RU AS ASSOCIATE MINISTER (15 NOVEMBER 2026) 

 

Session is calling for an Extraordinary Congregational Meeting (ECM) for 

1. The re-election of Rev Dr Clive Chin as Senior Minister of ORPC. The re-
appointment is for a period of 4 years, from 12 January 2027 to 11 January 
2031; 

2. The re-election of Rev Anthon Simangunsong as Associate Minister of ORPC 
(Indonesian Ministry (IM)). The re-appointment is for a period of 4 years, from 
7 January 2027 to 6 January 2031; and 

3. The election of Preacher Tan Hui Ru as Associate Minister of ORPC for a period 
of 4 years from the date of her ordination (to be decided by Session), 

to be held onsite in the Suntec Halls 308-311 on Sunday, 15 November 2026 after 
the morning and evening English worship services and the Indonesian Ministry 
worship service.  

 

Two (2) representatives from the English Presbytery will be present to supervise and 
witness the process, with respect to the re-election of Rev Dr Clive Chin as Senior 
Minister and the election of Preacher Tan Hui Ru as Associate Minister. 

 

To be duly elected, the candidates must receive at least two-thirds of the votes cast. 

 

Short write-ups of Rev Clive, Rev Anthon and Pr Hui Ru can be found on the church/IM 
website (links below): 

 Rev Dr Clive Chin https://orpc.sg/people/clive-chin/  

 Rev Anthon Simangunsong https://www.gpoorchard.org/pdt-anthon-
simangunsong/  

 Pr Tan Hui Ru https://orpc.sg/people/tan-hui-ru/  

 

Elder Alvin Ooi 
Session Clerk 
23 October 2026 

https://orpc.sg/people/clive-chin/
https://www.gpoorchard.org/pdt-anthon-simangunsong/
https://www.gpoorchard.org/pdt-anthon-simangunsong/
https://orpc.sg/people/tan-hui-ru/


 

 



 

 



 

 



 

 



Each of you should give what you have decided in your heart to give, not reluctantly or 
under compulsion, for God loves a cheerful giver. - 2 Corinthians 9:7 

 
PLEDGE FORM 

for the ORPC Building Alterations and Additions (A&A) Project Fund, launched in May 2024 

 

 

 

 

~ 

What is a pledge? 

A pledge is a confidential, written promise to give money (whether a one-off sum or installments over a 
period of time) to the A&A project fund in the future. It is a commitment made in faith in accordance with the 

resources that God has given us. A pledge is not a legally binding contract, and can be reviewed and changed 
as circumstances evolve.  

Why pledge? 

Your pledge enables the A&A committee to plan its finances for the A&A project fund effectively, and to 
determine the financial commitment we are able to undertake for the entire rebuilding works ahead of time. 
We hope that through pledging, congregation members will build a culture of giving to the project based on 

our pre-committed goals. 
 
I/We pledge our support for the A&A Project Fund of Orchard Road Presbyterian Church (ORPC)   
 
Name:                 
 
Telephone:                
 
Email Address:               
 
Congregation:               
 
Member of Congregation: Yes   No    
 
 
 



 
I/We pledge to give the Church’s A&A Project Fund a one-off giving or by regular giving over a period of 
time or a combination of the two.  

 
Pledge for one-off giving: Amount: $____________  

On the date: _____________ 

 
Pledge for regular giving: Amount: $____________ monthly/quarterly/half-yearly (circle one) 

Starting the _______ (day) of _______ (month) _______ (year) for _______ months (maximum of 24 
months from the commencement date of the fund-raising efforts in Aug 2024)  

The A&A Fund Raising Committee will be approaching individuals or groups who are donating SGD$100,000 
and above to discuss your contribution.  

Please send in your pledge early so we can plan our finances more effectively. Thank you. 

You will find below a QR code for donations to the AA Project, please input your unique pledge ref no 
(which will be given in the pledge acknowledgement letter) in the reference field when you make your 
transfer, in order to facilitate a seamless process for our finance operations staff. 

 

 

 

 

 

 

 

 

 

 

 

 

 



 
Personal Data Protection – 
By signing on this Form,  

1. I consent to the collection, use and disclosure of my personal data by ORPC for purposes of my 
participation in pledging of funds towards the Church Building Re-development Project. I acknowledge 
that my personal data may be disclosed to third parties engaged in the organization and hosting of this 
A&A Project. 

2. ORPC will limit the personal data disclosed to the third parties to that which is necessary and will 
remind the third parties not to process, use, disclose and retain your personal data beyond the purpose 
for which it is required by the third party. 

For Non-Members: 
I/We confirm that this Pledge and Donation is our free-will offering and not solicited by Orchard Road 
Presbyterian Church (ORPC)  

 
 

Signed: __________________________  
 

Date: __________________________  

 
 

 
Thank you for your commitment to contributing to the A&A Project Fund.  

Let’s build the Lord’s house, our legacy of faith together 
 

Notes:    

● This Form can be placed in the Sunday offering box; scanned and emailed to aafundraising@orpc.org.sg; or handed/mailed it to 
the Church at “Orchard Road Presbyterian Church, No. 3 Orchard Road, Singapore 238825 for the Attention of the Fund 
Raising Committee”  

● This Pledge Form is for use only by members and regular worshippers at Orchard Road Presbyterian Church  
● If you need any help completing this Form, please contact any of the Church Leaders 
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